



REPLY TO
ATTENTION OF:

DEPARTMENT OF THE ARMY

SAVANNAH DISTRICT, CORPS OF ENGINEERS
RICHARD B. RUSSELL AREA OFFICE
2167 ENGINEERS DRIVE
ELBERTON, GEORGIA 30635

March 25, 2005

Area Engineer, Richard B. Russell Project

SUBJECT: CONTRACT NO. DACW 21-03-0008, TO#09
INSTALL GAS CIRCUIT BREAKERS
J. STROM THURMOND POWERHOUSE, SOUTH CAROLINA
Substantial Completion
LETTER #: 021CB

The Clement Group, LLC
913 South Perry Street, Suite 201
Montgomery AL 36104

Gentlemen,

This is to confirm the field communication that the subject Task Order was Substantially Complete as of March 14, 2005. The Warranty Period, therefore, begins March 15, 2005.

Please proceed with the completion of all outstanding punch-list items, and keep Doug Kennedy informed of you schedule for finishing those tasks.

Thank you for your execution of this order, satisfying the requirements for a quality work product and completing ahead of schedule. If you have any questions, please contact Mr. Kennedy at 864-333-1149.

Sincerely,

Thomas F. List, Jr.
Administrative Contracting Officer

CF: OP-T/Davis, Wynn (e-mail)
PM-CN/Spradley (e-mail)
Doug Kennedy (e-mail)

FAXED
63/25/05

RECEIVED
MAR 28 2005
CLEMENT

The Clement Group, LLC
913 South Perry Street
Montgomery, AL 36104



(334) 265-0200
Fax: (334) 265-1722

March 29, 2005

J.L. Malone & Associates
Attn: Buzz Calek
PO Box 3367
Albany, GA 31706-3367

RE: Substantial Completion- DACW21-03-D-0008, Task Order 09
Switchyard Circuit Breakers- J.S. Thurmond Dam

Dear Mr. Calek:

Please see the attached letter from the Corps regarding the substantial completion of this task order. The project is considered substantially complete, with the warranty period beginning on March 15, 2005. We ask that you continue with the completion of any outstanding items of work, in addition to the as-built drawings and test results.

We thank you for your partnering attitude and successful prosecution of the work under this task order. We look forward to working with your firm again in the future.

Sincerely,

THE CLEMENT GROUP, LLC

Jared T. McCrory
Project Manager

Cc: file

attach: USACE Letter- March 25, 2005